

Project Roadmap

The project will run for **16 weeks** with two students contributing approximately **5 hours per week each**, giving the team a total working capacity of **160 person-hours**.

Phase	Weeks	Time / person	What We Will Do	Main Output
1. Understand the Current Process	1–2	5–10 hours	Understand the project context, identify stakeholders, list assumptions and prepare the research plan.	Project scope, stakeholder map, assumptions, research plan
2. Research	3–6	15–30 hours	Talk to students, previous project students, mentors and programme stakeholders. Review the tools and documents currently being used. System Mapping.	Interview findings, current tools and process information, process mapping
3. Identify the Main Problems	7–8	35–40 hours	Organize research findings, map the current project journey and identify the most important problems.	Current project lifecycle map, key problems, selected problem statement
4. Define and Design the Product	9–12	45–60 hours	Define what the product should solve, identify the main users and requirements, create user flows and build an interactive prototype.	Product scope, requirements, user flows, prototype
5. Test and Improve	13–14	65–70 hours	Test the prototype with representative users, identify issues and improve the design.	Testing findings and improved prototype
6. Finalize and Handoff	15–16	75–80 hours	Finalize the prototype, requirements, documentation and recommendations for future development.	Final prototype, product document, future development roadmap and presentation

Updated Effort and Duration

Measure	Commitment
Number of Students	2
Hours per Student per Week	5 hours
Duration	16 weeks

Hours per Student	80 hours
Weekly Team Capacity	10 person-hours
Total Team Effort	160 person-hours